
VILLAGE OF KEY BISCAYNE 
88 WEST MCINTYRE STREET 
KEY BISCAYNE, FL 33149 
  
                               CRANDON BOULEVARD IMPLEMENTATION COMMITTEE 
                                                                          
                                     TUESDAY, SEPTEMBER 12, 2006     9:00 A.M. 
                                                                         
                                BUILDING, ZONING, AND PLANNING DEPARTMENT 
                                      CONFERENCE ROOM, 2ND FLOOR ROOM 250 
  
AGENDA 
  
1.    Attendance 
2.    Approval of Minutes:  August 1, 2006 
3.    Phase 2 Progress Report and Status of Punchlist 
4.    Key Colony North Crosswalk - recommendation to Village Council 
5.    Phase 3 Update 
6.    Signalization at Crandon Blvd. and W. Mashta Drive.  
7.    Public comment 
8.   Adjournment 
  
Minutes: 
1.   The meeting was called to order at 8:34 AM . 
2.   Attendance was recorded by Staff. 
3.   The minutes of the June 26, 2006 meeting were approved. Staff provided the 
Committee with a status report on Phase Two: substantial completion of the 
project has been achieved and a punch list is being prepared. Staff provided the 
Committee with a status report on Phase 3 which included: one bid was received 
and it was over budget. The Engineer is evaluating the bid. It did not include 
signalization. The Committee decided not to provide any recommendation to the 
Council until the Administration recommends on how to proceed. The Committee 
discussed the Jose Bedia artwork project. It was felt that as the bid exceeded 
funding, that the Bedia project should seeks funds from other sources. 
4.    The meeting adjourned at 9:14 AM. 
  
5.   Respectively Submitted 
     Jud Kurlancheek, AICP, Director 
     Building, Zoning, and Planning Department    
  
  
 


